Contract: 62580 Authorization: 24 Date: 8/10/2006
County: Cook

Section: 2003-0281

Route: FAI 94 (NB)

District: 1

Project:

Description: 2.0 MILES OF BRIDGE DECK AND BRIDGE DECK OVERLAY TO THE
ELEVATED BRIDGE THAT CARRIES FAI ROUTES 94/90 (DAN RYAN
EXPRESSWAY) NORTHBOUND FROM 15TH STREET TO 28TH STREET
CONSISTING OF BRIDGE DECK SCARIFICATION, CONCRETE OVERLAY, DECK
REPAIRS, AND JOINT REPLACEMENT, LOCATED IN CHICAGO.

Contractor: Walsh Construction

Awarded Contract Value: $19,698,051.03

Authorization Amount: $31,850.00

Description and Reason for Change: Design Change — Initiated by Design

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because work of this type was included in the original

contract, and the additional efforts of this work are within the intent of the contract and
Department policy.





